Facilities planning: opening and activation.
Making your facility work is the real objective. Getting it designed and built are only the means to this end. The authors of this article examine the transition that occurs in the later stages of construction as an institution prepares to occupy and use a new facility. Practical guidelines are presented for equipping the project, training personnel, and accomplishing the move-in.